

CLASSIFIED MESSAGE

SECRET

DATE 1510Z 8 JUNE 63

1	Direct	4	CD
2	/	8	CIPS
3	/	6	RB

TO : DIRECTOR

FROM : 

ACTION: OSA 1-15

INFO : S/C 16

ROUTINE

TOR 1840Z 8 JUNE 63

IN 79121

TO

INFO

CITE

0037

25X1A

IDEALIST / DEV BR

SUBJ: GW5710 STATUS REPORT

1. SIDE PANELS ARE EXPECTED TO BE DELIVERED 11 JUNE FROM GENERAL VENEER. THESE HAD BEEN SCHEDULED FOR 31 MAY. THESE ARE NOW THE CRITICAL PATH ITEM AND THEIR DELAY WILL CAUSE AN 11 DAY SLIPPAGE IN THE SCHEDULE.
2. OTHER ITEMS NOT YET IN FROM VENDORS HAVE BEEN CHECKED FOR SCHEDULE, AND IF PROMISES OF THIS DATE CAN BE MET THEY WILL NOT FURTHER DELAY DELIVERY.
3. FIRST LENS IS EXPECTED TO BE SHIPPED FROM DIFFRACTION LTD. ON 11 JUNE. PLATEN CONTOUR INFORMATION IS ALSO EXPECTED ON THAT DATE.
4. BEST ESTIMATE OF DELIVERY IS NOW 15 JULY 1963.

END OF MESSAGE

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification